Communication

Date	29 September 2026
Team ID	SWTID-2026-9550
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for the successful implementation and demonstration of the Script-Controlled ACL project. This plan defines how the team communicates project updates, ACL configuration progress, issues, testing results, and stakeholder feedback throughout the project lifecycle.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / In-person	All 5 team members	Discuss ACL configuration progress and daily tasks.
2	Progress Update	Weekly	WhatsApp / Meeting	Team members & Team Leader	Review milestones for user, role, table and ACL creation.
3	Issue / Bug Discussion	As Needed	WhatsApp / ServiceNow	Team members	Identify and resolve ACL, role, script and access issues.
4	Stakeholder Review	Bi-Weekly	Meeting / Demo	Team & Stakeholder	Review record-level security and access-control results.
5	Final Demo Rehearsal	Once	In-person / Online	All team members	Rehearse the final ServiceNow ACL demonstration.
6	Final Project Update	Once	Meeting / Document	Team & Stakeholder	Confirm final testing, outcomes and project completion.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team members during ACL configuration and testing.	Use scheduled updates and a common communication channel to track tasks and responsibilities.
2	Access-control issues caused by incorrect roles, conditions or ACL configuration.	Review ACL settings, required roles, field conditions and scripts together, then retest with impersonated users.
3	Different access results for users with different roles.	Maintain a role-based test checklist and verify READ, CREATE, WRITE and DELETE permissions separately.